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Transmitted Via Electronic Mail & Federal Express Overnight Delivery 

September 17, 2008 

U.S. Environmental Protection Agency, Region I I 
2890 Woodbridge Avenue 
Edison, New Jersey 08837 

Attention: Mr. Joseph Cosentino 

Re: Monthly Progress Report No. 1 
LPRSA Removal Action 

Dear Mr. Cosentino: 

Submitted herewith is Monthly Progress Report No. 1 for work performed during August 2008 on the 
LPRSA Removal Action. This progress report has been prepared pursuant to Section VBT, Paragraph 28 
ofthe Administrative Settlement Agreement and Order on Consent between U.S. Environmental 
Protection Agency and Occidental Chemical Corporation and Tierra Solutions, Inc., Index No. CERCLA-
02-2008-2020. 

I f you have any questions, please contact me at (732) 246-3091. 

Sincerely, 

Tierra Solutions, Inc. 

Paul/. Bluestein, T.E. 
Project Coordinator 
On behalf of Occidental Chemical Corporation 
(as successor to DiamondShamrock Chemicals Company) 

Attachment 

On-Scene Coordinator 

IQthFlwr ; 
TwoTowerCenterBlvd.EastBrunswick,NewJersey08816 
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Mr. Joseph Cosentino 
LPRSA Removal Action 

September 17, 2008 
Page 2 

1 c: New Jersey Remediation Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007-1866 
Attn: Lower Passaic River Study Area Remedial Project Manager - Elizabeth Butler 

lc: Office of Regional Counsel 
U.S. Environmental Protection Agency, Region 2 
290 Broadway, 17th Floor 
New York, New York 10007-1866 
Attn: Lower Passaic River Study Area Site Attorney - Patricia Hick 

lc: New Jersey Department of Environmental Protection 
Site Remediation Program 
401 E. State Street 
P.O. Box 028 
Trenton, New Jersey 08265-0028 
Attn: Lower Passaic River Study Area Project Manager 

lc: Mr. Robert Romagnoli 
ARCADIS 
6723 Towpath Road 
Syracuse.NY 13214-0066 
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MONTHLY PROGRESS REPORT NO. 1 
LPRSA REMOVAL ACTION 
WORK PERIOD: August 2008 

A. Actions Taken Toward Achieving Compliance with the Order 

1. Tierra submitted the Phase I EE/CA Work Plan, Revision 0 to USEPA on July 23, 2008. 

2. Tierra met with USEPA and NJDEP on August 13, 2008 to discuss comments on the Phase I 
EE/CA Work Plan, Revision 0. 

3. Tierra submitted the Phase I EE/CA Work Plan, Revision 1 to USEPA on August 29, 2008. 

4. USEPA approved the Phase I EE/CA Work Plan, Revision 1 on August 29, 2008. 

B. Actual or Potential Violations and Other Problems Encountered 

1. None 

C. Corrective Actions 

1. None. 

D. Validated Sampling or Testing Results Received or Generated During the Course of Implementing 
the Work 

1. None. 

E. Future Plans. Actions and Data Scheduled for September 2008 and October 2008 

1. The first financial assurance payment to the Trust, $2,000,000, is due September 21, 2008. 

2. The Phase I EE/CA, Revision 0 will be prepared and submitted to USEPA on October 6, 2008. 

3. On October 9, 2008 Tierra will give a presentation to USEPA on the Phase I EE/CA, Revision 0. 

F. Work Completion Estimates 

1. None. 

G. Delays Encountered or Anticipated and Mitigation Actions 

1. None. 

Removal Action AOC Monthly Report No. 1 - Aug08 


